
Initial Kings Mill 
Walk Park Public
Engagement 
Process, including 
workshops and 
public open 
houses. 

DFO (Department of 
Fisheries and Oceans) 
and Port of Vancouver 
Engaged in KMW Park 
Design Process - SLR 
(Sea Level Rise) 
and Environmental 
Considerations Applied 
to Foreshore Approach

KMW Park Public 
Engagement 
Process Continues 
- Preferred
Concept Plan 
Produced through 
workshops with 
Community Task 
Force. 

Complete KMW Park 
Public Engagement 
Process, including 
Stakeholder Workshops 
and Public Open Houses - 
Preferred Design 
Submitted to Council 

The site has always been 
one of change. Until the 
1970s, the area that is 
now Kings Mill Walk Park 
was intertidal mud flat. 

Harbourside 
Neighbourhood 
Industrial Area 
Develops, Kings Mill Walk
Park Established

2011
IMPROVED CONNECTIONS PARKS

RESTORATIONREZONING APPROVED BY COUNCIL
Harbourside Waterfront 
Rezoning: Future mixed use 
community including additional 
park dedication to Kings Mill 
Walk approved by Council

RESTORATION

PLANNINGCHANGE
Harbourside West Overpass 
connects Spirit Trail and Kings Mill 
Walk to West 1st.

1949

20101949 1990’s

KINGS MILL WALK  PARK TIMELINE

North Vancouver Parks Master Plan: 
Key recommendations for the planning 
and design of parks including parkland 
acquisition, ecosystem protection, access 
for all users, enhancements for social 
experiences among many others.

2013

Mackay Creek Estuary 
Restoration Project: Improved 
estuarine habitat at the mouth of 
Mackay Creek.
Ken Ashley and Barry Chilibeck Photo

Bewicke Spirit Trail connects to 
Bewicke Park and extends to 
Copping Avenue. It is the main 
connection to the Squamish Nation 
Mosquito Creek Marina.

1.8 Environmental Consultation + Habitat Enhancement
Port of Vancouver: Project and Environmental Review (PER) Process

Fisheries and Oceans Canada: Request for Review 

Project and Environmental Review submission included development of:

January 2018 …………………………………….. Preliminary Port Inquiry submitted 

December 2019 ………………………………… Project and Environmental Review submitted

April 2020 …….…………………………………… Project and Environmental Review Permit received

Geotechnical assessment

Stormwater pollution prevention

Archaeological assessments

Contaminated sites assessments

Biophysical survey and assessmentSpecies-at-risk assessment

Invasive species assessment

Coastal flood protection assessment Construction Environmental
Management Plan

Consultation Plan

Overview of steps in the process:

1. Avoid impacts to fish and fish habitat
Achieved through foreshore design and proposed habitat enhancement

2. Mitigate impacts to fish and fish habitat
Achieved through foreshore design and early constructability planning

3. Regulatory review
November 2019 ………………………………… Request for Review submitted 

April 2020 …….…………………………………… Letter of Advice received (therefore no Fisheries Act 
Authorization required)

Coastal engineering design

Constructability review

Primary Land Uses - Axonometric
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PHASE 1 
REPORT
JANUARY 30, 2015

KINGS MILL WALK PARK 
MASTER PLAN

PHASE 2 
REPORT
PARK PROGRAMMING

MARCH 30, 2015

2014 2013 2013

Bewicke / Mosquito Creek 
Habitat Enhancements 
Collaboratively with Squamish 
Nation: Intertidal area, intertidal 
reef and salt marsh to naturalize 
Mosquito Creek Channel.

2015 2018
2020-
2021 2021

Kings Mill Walk Park: 
Enhancements to Kings 
Mill Walk including an 
Off-Leash Area and the 
Spirit Trail.

2011

WE 
ARE 

HERE!

IMPROVED CONNECTIONS

Completion of 
Mosquito Creek 
Marina connection 
for the Spirit Trail

2018

KINGS MILL WALK PARK 
MASTER PLAN




